

SAP EDUCATION

SAMPLE QUESTIONS: C_TPLM22_64

SAP Certified Application Associate – Project System with SAP ERP 6.0 EHP4

Disclaimer: These sample questions are for self-evaluation purposes only and do not appear on the actual certification exams. Answering the sample questions correctly is no guarantee that you will pass the certification exam. The certification exam covers a much broader spectrum of topics, so do make sure you have familiarized yourself with all topics listed in the exam competency areas before taking the certification exam.

Questions

1. You want to confirm working hours to a WBS element using Cross Application Time Sheet (CATS). However, once you enter the WBS element and the working hours in CATS you receive an error message.

What could be the reason?

Please choose the correct answer.

a)	<input type="radio"/>	The system status created is active.
b)	<input type="radio"/>	The system status master data locked is activate.
c)	<input type="radio"/>	You are not the responsible person for that WBS element.
d)	<input type="radio"/>	The confirmation exceeds the budget assigned to the WBS.

2. When using budgeting and active availability control, which business transactions affect the current budget?

Note: There are three (3) correct answers to this question.

a)	<input type="radio"/>	Cost element planning
b)	<input type="radio"/>	Original budget
c)	<input type="radio"/>	Revenues
d)	<input type="radio"/>	Transfers
e)	<input type="radio"/>	Supplements

3. Your projects consist of WBS elements, several networks, and subnetworks.

What are the advantages of new overall network scheduling (CN24N) instead of the old overall network scheduling (CN24)?

Note: There are three (3) correct answers to this question.

a)	<input type="radio"/>	Scheduling of subnetworks and subordinate internal orders
b)	<input type="radio"/>	Introduction of a configurable level concept for the targeted selection of subnetworks
c)	<input type="radio"/>	Scheduling that takes available capacities and material availability into account

d)	<input type="radio"/>	Improve performance through the targeted selection of subnetworks to be scheduled.
e)	<input type="radio"/>	Detailed subnetwork monitor

4. You have created a network with successive activities. After scheduling the network, the Gantt chart shows that every activity has the same earliest start and earliest finish date as the network header.

What could be the reason?

Please choose the correct answer.

a)	<input type="radio"/>	The control key is set to no scheduling.
b)	<input type="radio"/>	The scheduling type is set to capacity requirements only.
c)	<input type="radio"/>	The normal duration of each activity is missing.
d)	<input type="radio"/>	There is a loop in the network.

5. You want to extrapolate basic dates from lower to higher-level WBS elements.

Which planning method do you choose?

Please choose the correct answer.

a)	<input type="radio"/>	Bottom-up
b)	<input type="radio"/>	Strict bottom-up
c)	<input type="radio"/>	Free planning
d)	<input type="radio"/>	Top-down

6. You have implemented automatic requirements grouping for projects. Once you check the materials turbine and fittings you realize that the requirements are grouped for turbine but not for fittings.

What might be the reason?

Please choose the correct answer.

a)	<input type="radio"/>	The grouping indicator of the top WBS element is set to a single MRP Group.
b)	<input type="radio"/>	The network is set to no grouping for specific MRP Groups.
c)	<input type="radio"/>	The MRP Group for fittings is deactivated for grouping. ?
d)	<input type="radio"/>	The project definition is set to no project stock.

7. How can material components be assigned to network activities?

Note: There are three (3) correct answers to this question.

a)	<input type="radio"/>	By assigning them manually
b)	<input type="radio"/>	Using the bill of materials transfer

c)	<input type="radio"/>	Using assigned sales orders
d)	<input type="radio"/>	Using ProMan
e)	<input type="radio"/>	Using the Internet-based catalog

8. Can the user status forbid business transactions that the system status allows?

Please choose the correct answer.

a)	<input type="radio"/>	No, user status can only create a warning.
b)	<input type="radio"/>	Yes, by creating an appropriate status profile.
c)	<input type="radio"/>	Yes, if the status number of the user status is defined with higher priority.
d)	<input type="radio"/>	No, system status has a higher priority than user status.

9. What is copied when transferring a simulation version back to an operative project?

Note: There are three (3) correct answers to this question.

a)	<input type="radio"/>	Plan costs
b)	<input type="radio"/>	WBS elements
c)	<input type="radio"/>	Actual work
d)	<input type="radio"/>	Maintenance orders assigned to the project
e)	<input type="radio"/>	Network activities

10. You work with Project Builder (CJ20N) and want to use standard templates in your project structure.

Which standard templates can you use?

Please choose the correct answer.

a)	<input type="radio"/>	Standard time scheduling
b)	<input type="radio"/>	Standard Bill of Material (BOM)
c)	<input type="radio"/>	Standard cost planning
d)	<input type="radio"/>	Standard Milestones

11. A customer wants to maintain basic data and dates of a WBS element on the same tab. Also, basic start and basic finish should be mandatory fields.

What do you recommend?

Note: There are two (2) correct answers to this question.

a)	<input type="radio"/>	Define Layout Detail Screen for WBS to specify customer-specific tabs.
b)	<input type="radio"/>	Define Create User-Defined Fields for WBS to specify the mandatory fields.

c)	<input type="radio"/>	Define Field Selection for WBS to specify the mandatory fields.
d)	<input type="radio"/>	Define Table Settings for WBS to specify customer-specific tabs.

12. Most of the reports in the SAP Project System can be refreshed without exiting or closing the report.

Which report must be restarted to update the displayed data?

Please choose the correct the answer.

a)	<input type="radio"/>	Hierarchical Reports
b)	<input type="radio"/>	Individual Overviews
c)	<input type="radio"/>	Reports by Cost Element
d)	<input type="radio"/>	Structure Overview

13. You have created a network with planned work for internal activities. In a capacity planning report, you discover that no capacity requirements were determined.

What are the possible reasons for this?

Note: There are two (2) correct answers to this question.

a)	<input type="radio"/>	A work center has not been assigned to the activity.
b)	<input type="radio"/>	The work center does not contain any available capacity data.
c)	<input type="radio"/>	The wrong activity type category is entered in the activity.
d)	<input type="radio"/>	The indicator calculate capacity requirements is deactivated in the header of the network.

14. In your project, you choose internal activities to confirm actual dates. After you partially confirmed an internal activity, you want that the actual start will be considered for the calculation of the earliest scheduled dates.

How can you implement this?

Please choose the correct answer.

a)	<input type="radio"/>	Deactivate actual date consider indicator in Parameters for Network Scheduling.
b)	<input type="radio"/>	Deactivate the shift order indicator in Parameters for Network Scheduling.
c)	<input type="radio"/>	Activate the actual date consider indicator in Parameters for Network Scheduling.
d)	<input type="radio"/>	Activate the shift order indicator in Parameters for Network Scheduling.

15. Your customer wants to use milestone billing. Billing elements are implemented.

What do you have to do in addition to enable milestone billing?

Note: There are two (2) correct answers to this question.

a)	<input type="radio"/>	Activate milestone functions.
b)	<input type="radio"/>	Activate indicator sales document date for milestones.
c)	<input type="radio"/>	Create a billing plan assigned to a sales order item.
d)	<input type="radio"/>	Set up percentage of completion for milestones.
e)	<input type="radio"/>	Create a billing plan assigned to a WBS element.

Solutions

1 a) Correct	2 a) Incorrect		3 a) Incorrect	4 a) Incorrect
1 b) Incorrect	2 b) Correct		3 b) Correct	4 b) Correct
1 c) Incorrect	2 c) Incorrect		3 c) Incorrect	4 c) Incorrect
1 d) Incorrect	2 d) Correct		3 d) Correct	4 d) Incorrect
	2 e) Correct		3 e) Correct	
5 a) Correct	6 a) Incorrect	7 a) Correct	8 a) Incorrect	9 a) Correct
5 b) Incorrect	6 b) Incorrect	7 b) Correct	8 b) Correct	9 b) Correct
5 c) Incorrect	6 c) Correct	7 c) Incorrect	8 c) Incorrect	9 c) Incorrect
5 d) Incorrect	6 d) Incorrect	7 d) Incorrect	8 d) Incorrect	9 d) Incorrect
		7 e) Correct		9 e) Correct
10 a) Incorrect	11 a) Correct	12 a) Correct	13 a) Correct	14 a) Incorrect
10 b) Incorrect	11 b) Incorrect	12 b) Incorrect	13 b) Correct	14 b) Correct
10 c) Incorrect	11 c) Correct	12 c) Incorrect	13 c) Incorrect	14 c) Incorrect
10 d) Correct	11 d) Incorrect	12 d) Incorrect	13 d) Incorrect	14 d) Incorrect
15 a) Incorrect				
15 b) Correct				
15 c) Correct				
15 d) Incorrect				
16 e) Incorrect				

Want to learn more? [Contact SAP](#) for more information.